

User Acceptance Test (UAT) Environment



- Pilot Implementation PP02 2010 (with selected PP04 2010 scheduled release projects)
- Full Implementation PP08 2010 (with PP10 2010 scheduled release projects)
- What's included in UAT Phase I:
 - EPIC Web, FESI, PMSO, PINE/PEPL, DRBS,
 - TIME, TINC, TSUS
 - ADJP, PAYE, PACS
 - BEAR
 - EARN
 - PHIS
 - IRIS / PINQ
 - Focus / Culprpt
- What's not included in Phase I:
 - EmpowHR (PP10 2010)
 - EPIC Client (No plans to integrate this application, EPIC Web only)
 - Reporting Center (PP12 2011)
 - Employee Personal Page (EPP) (PP12 2011)